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Abstract: Lean Construction (LC) is under the spotlight to improve the overall 
performance of civil construction projects in England. A strategic target of public 
clients is to effectively extend the current LC efforts, which have been mainly led by 
large companies to date, across small-medium sized enterprises (SMEs). This paper 
presents a summary of the initial findings of a research effort aimed at understanding 
the current condition of and future directions for LC at the SMEs in England’s 
highways supply chain. 
The research comprises of 20 interviews with senior managers, of which the 
initial findings were summarized in this paper, and a comprehensive survey study 
with 110 responses across the highways supply chain. 31 points for the current 
condition and 40 action items for the future of LC in the highways SMEs were 
presented and discussed. 
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1 INTRODUCTION  
Lean Construction (LC) has been under the spotlight to achieve a better value for 
investment and an improved performance in civil projects in England since the late 2000s 
(Drysdale 2013). Practical factors like soaring asset delivery and operations costs, 
Government’s budget cuts and a general dissatisfaction with the services are the main 
causes of this attention. 
In the highways sector specifically, LC has actively been championed by Highways 
England (HE), the main public client responsible for the delivery and operation of 
England’s strategic highways network. HE promotes LC through engagement and 
contractual configurations with some large-sized main contractors (Tier 1s) and some 
specialised sub-contractors operating in key delivery areas like soil works, 
paving/surfacing or traffic management (large Tier 2s). Those large Tier 2s are almost on 
par with the Tier 1s in terms of their annual turnovers and employee numbers. 
HE prefers to use prime contracting with the Tier 1s as its project delivery method. In 
that contractual configuration, a small number of Tier 1s form long-term partnerships with 
HE and the large Tier 2s for the delivery of a series of projects. HE commonly imposes a 
cap contract price, from which deviations in the form of price overruns or savings are 
shared between the Tier 1s and HE to supposedly incentivise the Tier 1s to make 
operational cost savings and to encourage the deployment of LC. Alongside this, HE is 
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contractually imposing the use of some LC techniques like the Last Planner System or 
Visual Management in its contracts with the Tier 1s. Also, the Tier 1s and large Tier 2s 
are monitored by HE for their LC maturity. This active LC agenda led to the entrance of 
many consultants into the sector. Those consultants work collaboratively with the Tier 1s 
and large Tier 2s and offer LC trainings for the supply chain.    
Despite constituting the largest group in the supply chain (Morton and Ross 2008), 
the engagement with small and medium sized enterprises (SMEs) for LC has been limited 
to date. In this equation, the SMEs have been chosen by the Tier 1s, often for short terms 
on the minimum price basis with fixed-priced contracts. Also, the SMEs have been rarely 
in direct contact with HE for their LC or other process improvement efforts, which are 
mostly shaped and directed by their Tier 1 clients. Due to the nature of work, the SMEs 
have to execute their on-site operations in short working windows to avoid extended 
traffic disruptions. Given this context, one of the strategic targets of HE is to effectively 
disseminate LC across the whole highways supply chain, primarily including the SMEs. 
This paper will present a summary of the initial findings of a comprehensive research 
project aimed at understanding the current condition of and future directions for LC in 
the SMEs in England’s highways supply chain.  
2 LITERATURE REVIEW 
2.1 Lean Construction Deployment  
LC deployments can be categorised into three levels with increasing degree of 
sophistication (Green and May 2005; Ogunbiyi et al. 2014); (1) process based LC 
deployment efforts to reduce waste, variability, information deficiencies and so on through 
some specific LC techniques, (2) arrangements to eliminate adversarial relations and to 
increase integration in the supply chain, and (3) a strategic change in the overall project 
governance towards the Integrated Project Delivery (IPD). 
Most of the criticism for the current LC discussions is based on the assertion that they 
are way too much process and LC techniques focused, largely overlooking the macro 
factors like the industry’s business and economic context, market dynamics and its overall 
governance (Green 1999; Barros Neto and Alves 2007; Alves et al. 2012). Therefore, while 
conducting a LC deployment research, beyond some specific LC techniques or mantras, it 
is necessary to take the overall industry and sector context, and project governance 
structure into account.  
2.2 Lean Construction and SMEs 
As for the LC deployments in smaller-sized construction companies, some of the general 
arguments have been that (1) SMEs are more prone to variations in the economy; therefore, 
they do not have spare resources to invest in innovation (Alves et al. 2009, (2) the common 
lack of trust between SMEs and their larger clients as a hindering factor for partnering for 
LC (Briscoe et al. 2001), (3) competent LC deployments should integrate SMEs into the 
process, reducing the transaction costs of all parties; not only large contractors’ (Miller et 
al. 2002), (4) a general lack of belief that there are mutual benefits in supply chain 
integration practices and other business improvement initiatives like LC (Dainty et al. 
2001), and (5) the need for large clients’ active support in terms of know-how and resources 
to develop capabilities in innovative approaches in SMEs (Ferng and Price 2005). 
The exploration of LC in SMEs is limited in construction. The issue has been mainly 
discussed from the innovation and supply chain integration perspectives. Beyond generic 
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remarks, the lack of sector-specific analyses (i.e. highways, rail, building, energy etc.) of 
LC in SMEs is even more salient, which presents one of the main justifications of this 
paper.   
3 RESEARCH DESIGN 
A mixed-research approach involving interviews and a comprehensive survey was used to 
explore two research questions: 
1. What is the current LC condition in the SMEs in England’s highways supply chain? 
2. What should be the way-forward to disseminate LC across the SMEs in England’s 
highways supply chain? 
Following a literature review, 20 senior managers (4 from HE, 5 from the Tier 1s, 4 
from the large Tier 2s, 7 from the SMEs) were interviewed face-to-face for circa 45 minutes 
between December 2015-May 2016. Companies with less than 50 million GB £ annual 
turnover were considered as SMEs. The interviewees were identified through HE and 
personal contacts.  
After the literature review and analysis of the interviews, 31 points for the current LC 
condition in the SMEs and 40 actions for the way-forward were identified. To validate and 
rank the importance of the findings, the identified points and actions were turned into 
Likert-scale questions on a survey of 98 questions and distributed among managers across 
the supply chain. HE’s database was used to pinpoint the relevant managers, who are 
experienced in both the SMEs’ business context and the current LC efforts in the supply 
chain. Of the outgoing 289 surveys, 110 responses were collected between June – October 
2016 with 38% response ratio. The research process can be seen in Figure 1. The analysis 
and write-up of the survey findings are currently underway. A summary of the interview 
findings outlining the current condition of and future directions for LC in the highways 
SMEs will be presented in the subsequent sections from the process, project delivery, 
training and project governance perspectives. 
 
 
Figure 1: The research process 
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4 FINDINGS 
4.1 Current Condition of LC in the SMEs 
As for the current condition of LC in the highways SMEs (for the first research question), 
as shown in Table 1, the interview findings were classified into four groups; process, 
delivery, training and project governance. 
Table 1: Current condition of LC in the SMEs 
Process Delivery Training Project Governance 
Short-working windows on site 
hamper LC improvement efforts 
LC deployment is not an 
important parameter for the 
SMEs to win future contracts 
Current LC training mechanism 
just cover basic LC concepts 
Focus of HE for LC has been 
mostly on the Tier 1s to date 
Due to lack of a complete systems 
thinking, some improvements made 
by an SME can put extra workload 
or pressure on others 
SMEs generally start working on 
short notice without much earlier 
preparation 
SMEs generally do not have 
internal LC training mechanisms 
Clients' drive is the main LC 
motivation for the SMEs 
Application of some specific LC 
techniques has not been 
standardized enough 
Conventional unit price or lump 
sum contracts do not  incentivize 
the SMEs much for LC 
External training mechanism run 
by consultants and the Tier 1s are 
the main formal training mean for 
LC for the SMEs  
There should be a SME specific 
LC maturity evaluation 
framework 
Some Lean techniques have been 
applied fragmentarily  
SMEs have a little say on the 
design at the moment.  
Clients' specifications are too 
rigid for the SMEs to deploy 
innovation 
Due to lack of a complete systems 
thinking, some improvements made 
by an SME can put extra workload 
or pressure on others 
Clients' commercial teams could 
present barriers before the SMEs   
Business case for LC is essential 
for the cash-sensitive SMEs 
Application of some specific LC 
techniques has not been 
standardized enough   
LC has been rushed and pushed 
from the top without a deeper 
understanding 
Some Lean techniques have been 
applied fragmentarily    
Top-down imposition of LC is 
common 
Although not labelled as "Lean", the 
SMEs have been already doing 
process improvement (innovation) 
in their daily activities.   
Knowledge retention for LC is 
problematic 
SMEs currently give support to the 
LC practices led by Tier 1s   
There is no effectively working 
SME innovation groups for LC 
Use of BIM as an enabler is very 
limited between the SMEs and their 
clients   
Lack of real top management 
buy-in for LC 
SMEs struggle sparing enough time 
and resources for LC   
Strategic alliances and supply-
chain integration are limited. 
   Risk aversion is too high for LC 
   
Current allocation of funds and 
resources for LC in the supply 
chain is generally not enough 
   
Current LC knowledge is 
superficial and limited in the 
supply chain. 
      
Cooperation between the 
organizations for LC is not 
enough 
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4.2 Future Directions for LC in the SMEs 
For the second research question, using the same classification groups, the future 
directions to disseminate LC further in the highways SMEs and across the supply chain 
were identified (see Table 2). 
Table 2: Future directions for LC in the SMEs 
Process Delivery Training Project Governance 
Lean techniques should be better 
extended to the operations phase. 
Forming long term alliances 
with the Tier 1s for different 
projects 
SME clients should provide more 
support for training and staff 
employment in the SMEs 
SMEs would benefit from more direct contact 
with HE 
There is a need to improve the 
use of BIM at the SMEs 
Earlier engagement with the 
SMEs for projects 
SMEs should develop their in-house 
training for LC. 
There is a need for the SMEs to improve their 
current skills and expertise on LC 
LC should be better extended to 
the design phase. 
SMEs should have a say in the 
design stage 
SMEs should better understand the 
terms like value, waste and flow. 
SMEs should be shown the business case for 
LC 
Increased standardization in the 
execution of specific LC 
techniques in the supply chain 
Current lump-sum contracts 
should be replaced with more 
incentivizing contract 
structures 
HE should take more initiative in 
disseminating LC learning and 
knowledge 
Overall organizational support and 
commitment for LC should be increased in the 
supply chain 
Value based prioritizing is 
necessary to implement some 
Lean techniques in short 
working windows 
Aligning commercial teams 
with LC teams 
More academic collaboration 
focusing on LC and the SMEs. 
There is a need for successful pilot LC 
projects in the SMEs 
Bottom-up practices for LC 
should be given more 
importance 
Longer term contracts 
involving the Tier 1s and 
SMEs  
LC related lessons learned, best 
practices, cases should be better 
captured, retained and 
communicated 
Increasing benchmarking efforts for LC 
against other sectors and countries. 
Improving systems thinking to 
harmonize different LC efforts 
Current tendering mechanism 
at the Tier 1s should better 
support innovation (LC)- 
share the risk and gain 
Current LC training mechanism 
should be extended to cover more 
advanced topics and be continuous 
Supporting the SMEs to form innovation 
driving and sharing work groups  
  
Going beyond the techniques, 
training the SMEs for the strategic 
deployment of LC 
There is a need for the SMEs to change their 
work culture for LC for more information 
share 
  
Competencies and teachings of 
Lean consultants should be better 
monitored/ regulated. 
A strategic long-term focus for LC should be 
developed at the SMEs 
  
Joint training mechanisms for the 
SMEs and Tier 1s led by HE. 
HE should get more SME managers on board 
at their lean dissemination events. 
  
Raise the awareness on how 
different techniques are linked to 
each other and work as a complete 
system. 
HE should expand the capacity of its LC 
department. 
   
Tier 1s should embrace a supportive 
management style with the SMEs 
   
Extended modularization and standardization 
(off-site) in the design. 
   
Evaluation of objective third parties for LC 
are needed in the supply chain 
      
Coordination and collaboration in the supply 
chain should be increased to make innovations 
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5 DISCUSSION 
The initial findings as to the current condition of LC mostly validated the literature; lack 
of resources for LC deployments in the SMEs, conventional project delivery systems not 
incentivizing LC or innovation, need for creating the business case for LC in the SMEs, 
fragmentation and short-term contractual relations, lack of support for and focus on the 
SMEs. However, there are also more sector specific parameters like short on-site working 
windows in the highways sector, and fragmented and unstandardized LC techniques (i.e. 
the Last Planner, Visual Management). Also, although not labelled as LC, the interviews 
highlighted that the SMEs do ad-hoc process improvement and innovation in their 
operations. It was identified that in the highways sector, where the deployment of LC is 
relatively new, the same concerns that were identified 20 years ago still exist. 
For the future action points, there are responsibility items for all the supply chain 
actors (e.g. HE, the SMEs and large companies). The gist of the findings for the future is 
to engage with the SMEs directly, to support them with necessary resources and 
incentivizing project delivery mechanisms, and to devise a continuous training plan going 
beyond the basics and specifically targeting the SMEs. Also, demonstrating the business 
case for LC through pilot LC projects, and effectively capturing and disseminating the LC 
knowledge seem necessary. Training and project governance related findings come to the 
fore. 
6 CONCLUSION  
SMEs often constitute the largest group in construction supply chains. However, LC 
deployment discussions have rarely focused on SMEs to date with sector-level analyses 
being even scarcer. For an extended dissemination and deployment of LC across 
construction supply chains in different sectors, it is essential to gain a better understanding 
of the issue from the SMEs’ point of view.  
This paper summarized the initial findings of a research effort supported by HE and 
aimed at understanding the current condition of and future directions for LC at the SMEs 
in England’s highways supply chain. After the analysis of the findings from the survey, 
which was prepared based on the interview findings outlined in this paper, a more 
complete understanding of LC in the SMEs will be achieved. Alongside validating the 
interview findings, the statistical analysis of the survey study will help rank the relevance 
of each current condition point (the first research question) and the importance of each 
future directions (the second research question) from different supply chain actors’ 
perspectives (e.g. the SMEs, Tier 1s and large Tier 2s) for prioritization. 
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